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The purpose of this memorandum is to bring an issue to your attention concerning the proposed 
$28.4 million interagency housing agreement with the Department of Veterans Affairs (VA) for 
temporary housing of Katrina evacuees. The VA has begun work without a signed interagency 
agreement with FEMA. We are concerned that work has begun and costs are being incurred on an 
unexecuted agreement. 

The proposed agreement provides significant funding to the VA to repair, lease, and manage 
approximately 2,000 VA properties for a period up to 18 months following the Katrina disaster 
declaration. As of October 13,2005, the agreement has not been executed by a Baton Rouge Joint 
Field Office (JFO) contracting officer and the agreement is still under review by FEMA headquarters 
as to whether or not the agreement is an appropriate action under the Stafford Act. 

On October 12,2005, the VA representative in charge of the proposed agreement told us that VA 
had started work a day earlier when he authorized the preparation of 35 housing units for occupancy 
by Katrina evacuees. FEMA JFO Housing Area Command officials said that although they did not 
direct VA to begin work, they were aware that VA had started preparing homes for the evacuees. 

The VA official confirmed that all costs incurred for the 35 properties were the type of normal 
operating costs that would have been incurred by VA whether or not an agreement was in place. He 
also confirmed that no property repairs had been ordered. However, VA lost potential sales 
proceeds when it removed approximately 7,000 properties from the market on September 9,2005, to 
make the properties available to Katrina evacuees. Although VA returned over 4,000 properties to 
the market on September 27,2005, as of October 13,2005, over 2,800 properties in 11 states 
remained off the market. 

The VA and FEMA officials we interviewed recognized that the VA was placing itself at risk in the 
event FEMA decided not to go forward with the agreement. The Housing Area Command Chief of 



Staff told us that the VA official in charge of the project knew the VA was "leaning forward" on this 
project in order to get the homes ready for occupancy as soon as possible. We recognize that 
housing needs are urgent. However, to ensure that relief funds are expended in the most effective 
way, we recommend that the Principal Federal Officer for Hurricane Katrina direct the JFO FEMA 
contracting officer to notify VA to cease work under the proposed agreement or continue work at its 
on risk. 

Please advise us by October 17,2005, of the actions taken or planned to implement the 
recommendation. If you have questions concerning this report, please call me at 940-465-4019. 

Cc: Principal Federal Officer 
Deputy Principal Federal Officer 
Finance & Administrative Section ChiefIComptroller, Joint Field Office 
Chief of Staff, Joint Field Office 
Louisiana State Coordinating Officer 
Louisiana State Inspector General 
Louisiana Legislative Auditor 


